
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Hawaii

uu   FORMERLY USED DEFENSE SITES - LANAI BOMBING TARGETS / HI99799F989800

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2026** $12,974

0

0

Design

RA-C

RA-O (LTO)

LTM

0 40

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

4Not Required

4Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Idaho

uu   FORMERLY USED DEFENSE SITES - BOISE ARMY BARRACKS / ID09799F300900

Complete EE/CA 

Progress Planned for FY99-FY00

ASR completed TAG review in June 1998.

Progress in FY98

Investigation

Interim Actions

$160 $139 $1,150 $0Sites with Response Complete 2

FY99-2002** $1,150

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

0

2 0

0

0

$40 $0 $0 $0

$0 $0 $00

0

$0

$20 $0 $0 $0

$0 $0 $0 $0

Total $220 $139 $1,150 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Illinois

uu   ARMY - FORT SHERIDAN / IL521402083800

Refer to page A-81.

Progress Planned for FY99-FY00

Refer to page A-81.

Progress in FY98

Investigation

Interim Actions

$6,860 $0 $0 $0Sites with Response Complete 39

FY99-2033** $12,193

1

0

Design

RA-C

RA-O (LTO)

LTM

44 025

1(1) 2(2)

7

3 5

0

14

$1,295 $0 $0 $0

$1,007 $0 $189

1

$49

$24,058 $0 $366 $658

$0 $0 $155 $54

Total $33,220 $0 $569 $836

FY01 $152

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 7

Low 16

Not Evaluated 2

0Not Required

69Total Number of Sites

RAB BRAC 1988

0 0 2 $0 $0 $30 $75 FY04 $431

FY03 $480

FY02 $407

FY05 $386

B-1-69*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
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($000)

FY99
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($000)
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($000)

RAB BRAC Year NPL/Proposed NPL

 Illinois

uu   ARMY - JOLIET AAP / IL521382046000

Refer to page A-105.

Progress Planned for FY99-FY00

Refer to page A-105.

Progress in FY98

Investigation

Interim Actions

$14,253 $28 $0 $0Sites with Response Complete 26

FY99-2033** $91,496

27

0

Design

RA-C

RA-O (LTO)

LTM

53 00

8(9) 0(0)

1

1 0

0

27

$2,149 $3 $0 $0

$3,491 $2,972 $229REG 

FUND

0

11

$3,671

$5,279 $196 $7,527 $5,060

$3 $3 $495 $261

Total $25,175 $3,202 $8,251 $8,992

FY01 $8,475

-Relative Risk 
Category

High

Sites in 
Progress

22

Medium 3

Low 2

Not Evaluated 0

0Not Required

53Total Number of Sites

RAB NPL

0 0 11 $0 $0 $0 $0 FY04 $8,851

FY03 $8,535

FY02 $8,654

FY05 $9,273

uu   ARMY - ROCK ISLAND ARSENAL / IL521382183300

Complete the Final Old Landfill Phase 2 FS, and continue 
with Design.  Close out Old Quarry site with No Further 
Action anticipated. Begin sampling and analysis of UST(34) 
site, and RI/FS.

Progress Planned for FY99-FY00

Completed the Phase 2 RI for the Old Landfill.  Awaiting 
final comments from IEPA. Feasibility Study on Old 
Landfill is in initial stages.  Completed RI/FS on Old Quarry.
 Awaiting the draft report from USACHMPPM.

Progress in FY98

Investigation

Interim Actions

$3,506 $279 $400 $0Sites with Response Complete 26 FUND

FY99-2030** $13,526

0

0

Design

RA-C

RA-O (LTO)

LTM

26 03

1(1) 0(0)

0

1 0

0

2

$60 $0 $0 $0

$0 $0 $6121

0

$90

$4 $0 $0 $0

$0 $0 $0 $26

Total $3,570 $279 $1,012 $116

FY01 $7,333

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

29Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $196

FY03 $202

FY02 $199

FY05 $181

uu   ARMY - SAVANNA DEPOT ACTIVITY / IL521382080300

Refer to page A-183.

Progress Planned for FY99-FY00

Refer to page A-183.

Progress in FY98

Investigation

Interim Actions

$8,796 $0 $4,539 $768Sites with Response Complete 20 FUND

FY99-2032** $230,674

11

0

Design

RA-C

RA-O (LTO)

LTM

23 092

0(0) 0(0)

1

3 7

2

29

$100 $0 $0 $0

$6,283 $3,068 $3,973

FUND

FUND

CONT

25

1

$3,762

$36,288 $7,878 $4,278 $25,114

$265 $265 $395 $572

Total $51,732 $11,211 $13,873 $31,399

FY01 $41,184

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 3

Low 6

Not Evaluated 72

0Not Required

115Total Number of Sites

RAB BRAC 1995 NPL

0 0 10 $0 $0 $688 $1,183 FY04 $20,348

FY03 $33,861

FY02 $17,150

FY05 $9,248

uu   NAVY - GREAT LAKES IL NTC / IL517002259600

IRA at site 4 will be completed.  RI/FS work will be initiated 
at sites 1 and 4.

Progress Planned for FY99-FY00

Sampling to support relative risk evaluation of site 1 was 
performed.

Progress in FY98

Investigation

Interim Actions

$1,618 $14 $103 $280Sites with Response Complete 8

FY99-2016** $15,865

0

0

Design

RA-C

RA-O (LTO)

LTM

8 013

4(5) 2(2)

1

1 0

0

10

$1,146 $1,146 $49 $0

$80 $0 $010

8

$0

$1,898 $0 $0 $0

$0 $0 $0 $6

Total $4,742 $1,160 $152 $286

FY01 $988

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 7

Low 1

Not Evaluated 4

0Not Required

21Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $806

FY03 $565

FY02 $642

FY05 $1,697

B-1-70*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
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Schedule
Impact in

FY98*

Cost
Incurred
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 Illinois

uu   NAVY - LIBERTYVILLE IL NIKE CSO / IL517009999900

A FOST for a large portion of the site is expected in FY99.  
An IRA will be completed for 1 site and initiated for another 
site in FY99.  One UST will be removed in FY99.  Final 
property transfer is expected in FY00.

Progress Planned for FY99-FY00

Progress to date includes two UST removals, asbestos debris
removal, lead- contaminated soil removal, background soil 
and groundwater studies, and completion of a UST Removal
and a Gray Sites Investigation.  An IRA was initiated for 1 
site.

Progress in FY98

Investigation

Interim Actions

$1,274 $0 $0 $0Sites with Response Complete 1

FY99-2000** $1,336

0

0

Design

RA-C

RA-O (LTO)

LTM

1 07

6(6) 2(2)

0

0 0

0

0

$67 $67 $352 $0

$0 $0 $00

5

$0

$0 $0 $0 $0

$0 $0 $76 $152

Total $1,341 $67 $428 $152

FY01 $156

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 4

Low 1

Not Evaluated 0

0Not Required

8Total Number of Sites

BRAC 1993

0 0 0 $0 $0 $0 $0 FY04 $179

FY03 $175

FY02 $171

FY05 $69

uu   AIR FORCE - CAPITAL MUNICIPAL AIRPORT (SPRINGFIELD) / IL557282588200

Complete the performance specifications for sites 2, 3, 4 and
5.  Begin interim cleanup action on site 2 and final cleanup 
actions for sites 3, 4, and 5.  Closure for abandoned wells at 
site 1 is delayed due to funding shortfalls.

Progress Planned for FY99-FY00

An interim removal action, RI/FS were initiated at site 5. The
RI/FS continued at sites 3 and 4.  An Engineering Evaluation
and Cost Analysis continued on site 2.

Progress in FY98

Investigation

Interim Actions

$1,520 $110 $0 $0Sites with Response Complete 1

FY99-2009** $3,746

3

0

Design

RA-C

RA-O (LTO)

LTM

1 04

0(0) 1(1)

0

0 2

0

2

$274 $274 $243 $22

$71 $0 $0

FUND

1

4

$0

$0 $0 $2,094 $0

$0 $0 $0 $0

Total $1,865 $384 $2,337 $144

FY01 $131

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 4

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 4 $0 $0 $0 $122 FY04 $119

FY03 $119

FY02 $119

FY05 $71

uu   AIR FORCE - CHANUTE AIR FORCE BASE / IL557002475700

Refer to page A-33.

Progress Planned for FY99-FY00

Refer to page A-33.

Progress in FY98

Investigation

Interim Actions

$23,542 $1,703 $119 $0Sites with Response Complete 2

FY99-2005** $55,624

0

0

Design

RA-C

RA-O (LTO)

LTM

2 032

20(40) 1(1)

0

0 0

0

8

$679 $379 $40 $0

$900 $0 $1,8414

4

$0

$17,192 $0 $8,272 $41,162

$0 $0 $0 $470

Total $43,016 $2,785 $10,457 $43,443

FY01 $204

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 2

Low 3

Not Evaluated 17

0Not Required

34Total Number of Sites

BRAC 1988

0 0 4 $703 $703 $185 $1,811 FY04 $204

FY03 $204

FY02 $204

FY05 $204

uu   AIR FORCE - CHICAGO O'HARE IAP AIR RESERVE STATION / IL557122427200

Refer to page A-36.

Progress Planned for FY99-FY00

Refer to page A-36.

Progress in FY98

Investigation

Interim Actions

$1,958 $433 $0 $0Sites with Response Complete 1

FY99-2000** $1,872

0

0

Design

RA-C

RA-O (LTO)

LTM

3 012

0(0) 1(1)

0

0 0

0

1

$500 $0 $0 $0

$0 $0 $00

2

$0

$1,573 $44 $516 $0

$34 $0 $1,300 $0

Total $4,065 $477 $1,816 $56

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 13

1Not Required

15Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $56 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-71*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Illinois

uu   AIR FORCE - GREATER PEORIA AIRPORT / IL557282590700

Continue the Remedial Investigation/Feasibility Study on 
sites 2 and 4.

Progress Planned for FY99-FY00

An RI/FS continued at site 2 and 4.

Progress in FY98

Investigation

Interim Actions

$1,140 $6 $488 $0Sites with Response Complete 2

FY99-2017** $3,310

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

1(1) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

2

$0

$330 $0 $0 $0

$0 $0 $0 $0

Total $1,470 $6 $488 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $0

FY03 $284

FY02 $0

FY05 $169

uu   AIR FORCE - SCOTT AIR FORCE BASE / IL557182417700

For FY97/98 initiate IRAs at 2 sites, and an RA at 1 site. 
Continue LTO/LTM at one of the IRA sites.

Progress Planned for FY99-FY00

In FY96 issued $94K to initiate an IRA at 1 site. Completed 
a prior year PA/SI which resulted in 4 new sites being added 
to the IRP for a total of 14 sites.

Progress in FY98

Investigation

Interim Actions

$2,869 $158 $187 $882Sites with Response Complete 2

FY99-2032** $43,176

0

1

Design

RA-C

RA-O (LTO)

LTM

6 08

1(1) 2(2)

1

1 1

0

4

$1,280 $0 $0 $0

$1,499 $1,381 $07

0

$294

$2,191 $580 $440 $0

$0 $0 $0 $0

Total $7,839 $2,119 $727 $1,470

FY01 $1,766

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 3

Low 2

Not Evaluated 0

0Not Required

14Total Number of Sites

1 0 9 $0 $0 $100 $294 FY04 $1,688

FY03 $6,116

FY02 $5,443

FY05 $1,029

uu   FORMERLY USED DEFENSE SITES - AFPLT 39 / IL59799F219300

Award contract for removal of piping at various locations.  
Conduct leaking UST site characterization.   Remove  PCB 
containing capacitors.

Progress Planned for FY99-FY00

Performed removal of free product from leaking pipes, 
including fluids and soils analysis.,  Prepared scope of 
work for leaking UST's

Progress in FY98

Investigation

Interim Actions

$26 $0 $80 $0Sites with Response Complete 1

FY99-2010** $1,441

2

0

Design

RA-C

RA-O (LTO)

LTM

4 10

0(0) 0(0)

0

0 3

0

0

$0 $0 $0 $0

$515 $103 $600

0

$0

$883 $193 $129 $10

$0 $0 $0 $0

Total $1,424 $296 $269 $10

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 3

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CP ELLIS MILITARY RES / IL59799F217300

Do EECA on OEW and RI/FS on HTRW.

Progress Planned for FY99-FY00

Scope of Work prepared for EECA on  OEW.

Progress in FY98

Investigation

Interim Actions

$463 $28 $977 $0Sites with Response Complete 0

FY99-2010** $9,648

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

1

$75

$0 $0 $0 $0

$0 $0 $0 $0

Total $463 $28 $977 $75

FY01 $565

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $75

FY05 $1,358

B-1-72*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
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FY98*

Cost
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FY98
($000)

FY98 
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($000)
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($000)
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($000)

RAB BRAC Year NPL/Proposed NPL

 Illinois

uu   FORMERLY USED DEFENSE SITES - GEORGE FLD ARMY AIRSTA / IL59799F223300

Re-sample six monitoring wells for POL contamination at 
Leaking UST site.    Ground water remediation is expected to
be needed.  Install property boundary groundwater wells to 
determine if migration i s occurring.

Progress Planned for FY99-FY00

Awarded contract for the removal of two unsafe structures.

Progress in FY98

Investigation

Interim Actions

$727 $77 $110 $0Sites with Response Complete 2

FY99-2010** $5,648

2

0

Design

RA-C

RA-O (LTO)

LTM

3 11

1(1) 0(0)

1

1 2

0

0

$0 $0 $0 $0

$253 $23 $200

0

$0

$853 $20 $0 $0

$0 $0 $0 $0

Total $1,833 $120 $130 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

0Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $2,850

FY03 $0

FY02 $0

FY05 $444

uu   FORMERLY USED DEFENSE SITES - GREEN RIVER ORD PLT / IL59799F221400

Award RA-C for CON/HTRW in FY00..

Progress Planned for FY99-FY00

Rd completed for CON/HTRW.

Progress in FY98

Investigation

Interim Actions

$265 $0 $0 $0Sites with Response Complete 0

FY99-2025** $15,403

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

1

0 1

0

2

$0 $0 $0 $0

$403 $27 $02

0

$9

$751 $0 $0 $54

$0 $0 $0 $0

Total $1,419 $27 $0 $63

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NAVAL ORD PLT / IL59799F222100

Finish SI on HTRW in FY99 and start RI/FS in FY00.

Progress Planned for FY99-FY00

Started SI on HTRW.

Progress in FY98

Investigation

Interim Actions

$869 $41 $55 $0Sites with Response Complete 2

FY99-2008** $106,796

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$81 $0 $01

0

$0

$100 $0 $0 $0

$0 $0 $0 $0

Total $1,050 $41 $55 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $1,464

uu   FORMERLY USED DEFENSE SITES - NIKE SITE SL-10 / IL59799F220800

Finish RD on HTRW in FY99 and do RA in FY00.

Progress Planned for FY99-FY00

Finished RI/FS in FY98 and started RD.

Progress in FY98

Investigation

Interim Actions

$1,661 $85 $0 $0Sites with Response Complete 3

FY99-2009** $1,143

1

0

Design

RA-C

RA-O (LTO)

LTM

4 00

1(1) 0(0)

3

3 0

0

1

$0 $0 $0 $0

$239 $10 $80

0

$0

$359 $5 $0 $0

$0 $0 $0 $0

Total $2,259 $100 $8 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $678

FY03 $0

FY02 $0

FY05 $428

B-1-73*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Illinois

uu   FORMERLY USED DEFENSE SITES - NIKE SITE SL-90 / IL59799F222300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$116 $0 $0 $0Sites with Response Complete 1

FY99-2010** $4,416

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

2

1 1

0

1

$0 $0 $0 $0

$109 $0 $01

0

$0

$472 $0 $0 $0

$0 $0 $0 $0

Total $697 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $1,330

uu   FORMERLY USED DEFENSE SITES - SANGAMO-ELEC/BRAB ORCHARD / IL59799F221600

Refer to page A-182.

Progress Planned for FY99-FY00

Refer to page A-182.

Progress in FY98

Investigation

Interim Actions

$674 $435 $40 $0Sites with Response Complete 1

FY99-2024** $32,282

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 0(0)

1

0 1

0

2

$0 $0 $0 $0

$18 $18 $02

1

$0

$84 $84 $7 $0

$0 $0 $0 $0

Total $776 $537 $47 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

NPL

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - TEST CELLS SITE / IL59799F219200

Award RA-C in FY99 for Deep Well Closure and RA-C in 
FY00 for 17 USTs. .

Progress Planned for FY99-FY00

RD completed on CON/HTRW.

Progress in FY98

Investigation

Interim Actions

$17 $0 $0 $0Sites with Response Complete 0

FY99-2011** $6,220

0

0

Design

RA-C

RA-O (LTO)

LTM

2 20

0(0) 0(0)

2

0 2

0

0

$0 $0 $0 $0

$456 $32 $00

0

$0

$473 $0 $45 $0

$0 $0 $0 $0

Total $946 $32 $45 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 4

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Indiana

uu   ARMY - INDIANA AAP / IN521382044300

Finalize Phase 1 RI; future progress depends on regulatory 
drivers (anticipate clean closure for OB/OD unit, future 
action driven by state CERCLA program).

Progress Planned for FY99-FY00

Addressed state (IDEM) comments regarding draft Phase 1 
RI, sampled GW for installation downgradient boundary 
conditions.

Progress in FY98

Investigation

Interim Actions

$4,093 $143 $159 $1,173Sites with Response Complete 59 REG 

FY99-2041** $105,566

0

0

Design

RA-C

RA-O (LTO)

LTM

59 030

3(3) 0(0)

0

0 0

0

19

$0 $0 $0 $0

$0 $0 $0

REG 

REG 

REG 

19

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $4,093 $143 $159 $1,173

FY01 $949

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 19

Low 3

Not Evaluated 0

0Not Required

89Total Number of Sites

BRAC 1988

0 0 13 $0 $0 $0 $0 FY04 $5,731

FY03 $3,740

FY02 $1,394

FY05 $4,277

B-1-74*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


